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CCR No. 96-0393 Logged Date 4/16/96 Rev. Request Type

Priority Routine X Urgent Emergency Affected Release Change Class

Title
Move Glen Cordrey’s X terminal

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
Glen Cordrey has transferred from Release A SCDO to FOS.  His X terminal needs to be reallocated in Release A.

Proposed Solution
Move the X terminal in cube 2135B (Glen Cordrey) to cube 2071H (Srinivas Malladi)

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A X Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Rich Gorsky
Signature Date

Office REL-A Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
Approved 4/16

HTSC to move

CCB Chairperson
Signature Date
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